Action Plan

The Action Plan for the 73” Street Neighborhood Implementation Plan is intended to
provide guidance in the implementation of the plans, policies, and program
identified as important in the revitalization effort.

The Action Plan includes:

. Approach

. Role of the Community

. Role of the City

. Top Priority Improvement Projects
. Action Matrix

Approach

A clear and well-defined approach to implementation is essential to implement-
ing the priority actions of the 13th Street Neighborhood Improvement Plan.
This section provides the overall strategy for implementing the priority projects
identified by the NAC and the community. Implementation will require leader-
ship and commitment on the part of community groups and individuals, as well
as strong coordination, organization and accountability from City departments.

The 13th Street NAC has identified over 50 specific plans, programs or projects
that are part of the Neighborhood Improvement Plan and are outlined in the
Action Matrix in this section. The community also identified "top ten" priority
actions for immediate implementation, which are described in the section that
follows. Resource constraints make it impossible to implement all of the
actions in the Action Plan in the near term. Existing resources will, rather, be
focused on the actions that the NAC and community have identified as being
most important and that will make the most tangible difference to residents and
local businesses.

To support the progress and completion of each action item, City departments
and/or community organizations or members have been identified as having
responsibility; in most cases a "Lead Responsibility" has also been identified.
Potential funding sources, and the relative timing of the various actions are also

identified.
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Role of the Community

The 13th Street Neighborhood Advisory Committee (NAC) has had the lead
role in working with the community, city staff and consultants to prepare the
Neighborhood Improvement Plan. This committee has devoted considerable
time and energy to articulating a vision for the future of the 13th Street neigh-
borhood and identifying priority actions to achieve the community's goals.

Now a transition will occur to a new committee, the Plan Implementation
Committee. This committee will have several primary responsibilities:

. Promote implementation of the top priority actions;

. Seek funding from the City and other sources;

. Monitor project completion;

. Provide input to the City for design and development of public projects;

. Act as an information liaison to the neighborhood on activities;

. Periodically review the action plan and reset priorities as needed; and

. Coordinate with neighborhood associations, business associations, and
the PAC on appropriate redevelopment projects within the 13th Street
Neighborhood.

While the Plan Implementation Committee will be the community lead on Plan
implementation, the neighborhood associations, individual residents, business
and property owners, and community based organizations will all need to play a
significant part in implementing the Plan and improving the livability of the
13th Street area. Throughout the implementation process it should be remem-
bered that a primary purpose of the Strong Neighborhoods Initiative is to create
a strong 13th Street area by strengthening the existing neighborhood associa-
tions. The Strong Neighborhoods Initiative seeks to empower the Northside,
Hensley, Horace Mann, and Julian/St. James Neighborhood Associations, as
well as individual community members and area community-based organiza-
tions, to tackle and solve neighborhood issues now and in the future.
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Role of the City

The City of San Jose will play an important role in implementation by being a
catalyst for selected actions, and by allocating or identifying appropriate re-
sources for the area. For each of the priority items with City responsibility, the
City will assign a lead department or division, which is in turn responsible for
assigning a project manager for overall coordination. The responsibilities of the
lead department and project manager include:

. Make Strong Neighborhoods projects a priority;

. Follow a project from initiation to completion and frequently report
back to the Implementation Committee and community on the progress
of implementation;

. Attend community meetings to speak on the status of a project;

. Strategize to find resources for the priority actions, including redeploy-
ment where possible and advocacy of additional funding where appro-
priate;

. Provide technical guidance; and

. Project project management in cases of City funded projects.

The Neighborhood Team, consisting of representatives of Code Enforcement,
Planning, Neighborhood Services, and the Redevelopment Agency will con-
tinue to provide support to the 13th Street community through the implementa-
tion phase. The Community Coordinator from the Neighborhood Services
Division and/or the Development Officer from the Redevelopment Agency
will have the lead role in coordinating the implementation efforts and will take
the lead in working with community members, City departments and outside
agencies to implement the Plan. Additionally the Development Officer from
the Redevelopment Agency will be the lead on all redevelopment projects and
opportunities within the neighborhood and will coordinate the implementation
of all redevelopment projects and serve as technical advisor to area businesses.
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Top Priority Improvement Projects

The NAC identified ten top ptiotity actions for the 13" Street Neighborhood.
The priority actions include the following:

1. Convert One-Way Streets (3rd, 4th, 10th, 11th, Julian and St. James) to
Two-Way Residential Streets

2. Implement 13th Street Mixed Use Neighborhood Business Corridor
Redevelopment between Empire Street and U.S. 101

3. Design and Implement 13th Street Streetscape Improvements between
Jackson Street and U.S. 101 (including Old Oakland Road)

4. Implement Traffic Calming Improvements

5. Implement Pedestrian Corridor Enhancements

0. Ensure the Availability of Medical Facilities, Particularly Trauma
Center Services, within the Greater Downtown

7. Increase Code Enforcement Activities Regarding Residential Property
Maintenance

8. Renovate Backesto Park

9. Implement Bicycle Route/ Trail Improvements along Coyote Creek and
in an Fast-West Corridor to Link Coyote Creek and the Guadalupe
River Park

10. Encourage Small Residential Vacant Lot Infill with Historic Buildings or
Appropriately Scaled Projects that Maintain the Character of the
Neighborhood

Additionally, the NAC supports continuing efforts by the city to expand knowl-
edge and use of existing residential property improvement programs, and to
explore opportunities to increase home ownership by neighborhood residents
through public and private resources.

Following are descriptions of each of the high priority projects identified by the
community. Included are summaries of the issues, how the plan addresses the
issues, the actions required, responsibilities, timing and estimated costs. Each
priority project is referenced to the Action Matrix, which includes all projects
identified in this plan, and which summarizes the actions, responsibilities,
timeframes and potential funding sources. This matrix will provide a working
tool for the City, neighborhood and other participants to implement this Plazn.
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1. Convert One-Way Streets ( 39, 4", 10* 11*, and Julian and St.
James) to Two Way Residential Streets

Issue:

The community and NAC feel that the three two-way pairs of streets that
traverse their neighborhoods result in unfortunate levels of traffic, noise and
speeding that are highly disruptive of the neighborhood. These streets seem to
carry a great deal of non-local traffic, that is, trips destined for the downtown
or other places, that do not originate or end in the 13th Street neighborhoods.
The community feels that the 13™ Street neighborhood is disproportionately
impacted by the current operation of these streets.

Discussion:

The community strongly supports converting 3* and 4®, 10" and 11™ and Julian
and St. James street couplets from one way back to two-way residential streets.
The couplets are currently being studied as part of the Downtown San Jose
Traffic Access and Circulation Study, which should be completed in the Spring
of 2002. This study will make recommendations regarding citywide and

regional access to the downtown.

With the conversion of the couplets, there is an opportunity for these streets to
function more like local streets, with lower traffic speeds and volumes. The cost
of the conversions would vary significantly depending on how they are imple-
mented and what amenities are installed. The more amenities, the greater the
cost.

Action/ Steps:
a. NAC monitor Downtown San Jose Traffic Access and Circulation Study.
b. NAC and community continue to advocate for conversion of one-way
couplets to minor streets.

c. Complete Downtown San Jose Traffic Access and Circulation Study.

d. Identify scope of relevant projects with community.

e. Identify potential funding sources.

f.  Secure funding to implement conversions and desired amenities.

g. Prepare engineering drawings.

h. Prepare schedule and cost estimate.

i.  Implement conversions with appropriate amenities.
Responsibilities:

DOT, SJRA (study only), NAC, Neighborhood Associations, PR&NS
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Timing:
(If conversions are recommended by the Downtown San Jose Traffic Access
and Circulation Study and approved by the City Council.)

Immediate: a,b,c

Short-term: d,e

Short to Medium-term: f, g, h
Medium-term: i

Cost:

Specific costs to be determined after results of Downtown San Jose Traffic
Access and Circulation Study.
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2. Implement 13t Street Mixed Use Neighborhood Business Corri-
dor Redevelopment between Empire Street and U.S. 101

Issues:

The 13" Street commercial cortidor between US. 101 and Jackson, including
the corners at Empire and 13th Street is underutilized, but has the potential to
be a mixed use, local-serving retail center for the neighborhood. This zone
suffers from an oversupply of liquor stores and bars, as well as auto repair and
supply businesses, given its position as the perceived heart of the community.

Discussion:

The community strongly supports upgrading this area to serve as a pedestrian-
friendly neighborhood “town center” with services and amenities that would be
attractive to residents. As part of the redevelopment of the 13™ Street corridor
the residents support multi-family housing as an appropriate use, generally with
residential over ground floor retail. Housing types can include attached
townhouses or stacked flats, but should provide, to the extent possible, an
uninterrupted street facade facing 13™.

Over time, ground floor retail and business services are desirable along the
entire corridor between Jackson and Hedding. However, market support for
these uses may take time to develop. New or infill development should be
designed to fit into the existing neighborhood context in terms of scale, archi-
tectural character and appropriate uses. New commercial uses should be neigh-
borhood-oriented. Early efforts should focus on the two blocks between Jack-
son and Mission Streets. North of Hedding, retail uses may be feasible in the
future redevelopment of the Modern Ice site. Over time, the Horning industrial
area can also potentially have retail uses along the 13th street right-of-way.

Examples of desirable neighborhood-oriented businesses include:
o Restaurants and cafes

Retail

Medical Services

Personal Services

Education or Training

Community members strongly support efforts to retain those existing businesses
that complement the vision of a neighborhood-serving commercial district.
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Action/ Steps:

a. Explore establishing a Neighborhood Business District.

b. Prepare a Master Plan for the business corridor, and identify catalyst
project(s) in the process.

c. Pursue funding to assemble/acquire properties or work with private
developers to do the same to facilitate implementation of the Master
Plan.

d. Encourage private developers to begin implementation of Master Plan.

e. Explore development of a relocation and improvement plan for auto-
serving and other non-conforming uses.

f.  Develop additional outreach strategies to ensure and encourage contin-
ued community review/participation in the development review
process.

g. Provide support to existing businesses through OED and SJRA
programs.

h. Identify and assist displaced businesses from downtown to relocate to
13th Street if they have potential to contribute to the success of the
13th Street Neighborhood Business Corridor.

Responsibilities:
SRA, PB&CE, OED, CODE, PD, Neighborhood Associations, NAC, Prop-
erty-Business Owners Association, Private Developers

Timing:

Immediate: a

Short-term: b, d

Short to Medium-term: c, e
Ongoing: f, g, h

Cost:

Master Plan between $150,000 to $200,000.

Some costs subject to City Budget Appropriations. Other costs determined as
scope is defined.

Note:

Immediate: 0-18 months
Short-term: 0-3 years
Medium-term: 4-6 years
Long-term: 7+ years
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3. Design and Implement 13t Street Streetscape Improvements
between Empire and U.S. 101 (including Old Oakland Road)

Issues:

As noted eatlier, the community supports redeveloping the 13" Street corridor
between Jackson and US. 101 and the Empire corners, as a local-serving,
mixed-use commercial district, which would be the neighborhood “town
center”. In addition to the redevelopment and improvements to individual
properties, the street environment must be improved. Lighting is poor along
the street, with pedestrian lighting essentially non-existent. Sidewalks are in
need of repair, utility poles dominate the skyline, and pedestrian amenities,
such as benches, do not exist. In general the street is not a welcoming environ-
ment.

The Oakland Road/ U.S. 101 over-crossing ramps and roadway areas lack any
features that would serve to positively mark the presence of the 13th Street
business and residential community to the south. Preliminary plans have been
prepared for improvements to the roadway, but at this time there are not funds
for significant streetscape improvements. In addition, the properties on either
side of the roadway do not contribute to a positive image of the entry.

Discussion:
Implementation of a streetscape improvement program in conjunction with
redevelopment of properties along this corridor will result in a significant
change of image for this corridor and is likely to prompt additional private
investment in buildings and businesses, and will make this a more attractive
retail location. Improvements should include:
e Sidewalk repair and street tree plantings along the length of the corridor
e Reduced traffic lane width to slow through traffic and improve visibility
of businesses
e Consideration of mid-block pedestrian crossings to facilitate movement
from one side to another of the long blocks.
e Corner bulbouts to improve the pedestrian environment, facilitate street
crossing for pedestrians, and improve safety.

The current plans for Old Oakland Road improvements include a median area
that should be designated to mark the northern end of the commercial corridor,
with high profile plantings, special lighting and perhaps signage.
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Action/ Steps:
a. Identify funding for design and implementation
b. Prepare design and construction documents for streetscape improve-
ments with community input
c. Develop outreach and information program for property owners and
tenants
d. Prepare bid documents
Award contract to successful bidder
f. Implement improvements

o

Actions (Old Oakland Road ):
a. Prepare overall design concept for enhanced gateway treatment with
community input.
b. Prepare plans for landscaping to be incorporated into current plans for
right-of-way improvements.
Identify costs and funding.
Prepare design and construction documents.
Prepare bid documents.
Award contract to successful bidder.
Implement enhanced right-of-way improvements.
Monitor development plans for Modern Ice site - ensure provision of

50 Mmoo Ao

supplemental setbacks and landscaping to contribute to coordinated
gateway treatment.

Responsibility:
SJRA, DOT, DPW, PB&CE, PB, OED, PR&NS, CE, NAC, Neighborhood
Associations and Business Association

Timing:

Short-term: a, b, ¢, (Old Okaland Rd: a, b, ¢, d)
Medium-term: d, e, f, (Old Oakland Rd: ¢, £, @)
Immediate to Long-term: Old Oakland Rd: h

Costs:
13th Street: $2.5 million to $4 million
Old Oakland Road: $200,000 - $300,000 (irrigation, lighting, landscaping)
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4. Conduct Traffic Calming Studies and Implement Traffic Calming
Improvements

Issues:

As noted in the section regarding conversion of the one-way streets, the com-
munity clearly feels that neighborhood streets are negatively affected by speed-
ing and traffic volumes. The NAC and others have walked streets and identi-
fied numerous instances of dangerous intersections and street corridors, in
particular where there are linkages among important neighborhood destinations
for school children and residents, such as schools and parks. Other issues
include the significant incursions of trucks and other industrial-related traffic
into residential neighborhoods, with the resulting noise and safety impacts.

Discussion:

The community strongly recommends that specific traffic calming measures be
identified and implemented immediately in those areas of greatest need. In
addition, after the couplet conversion is completed, further traffic calming
measures should be considered in order to better tailor solutions to the new
traffic patterns that will result from the conversion.

The community has identified the portion of the 13" Street commercial corti-
dor, from Hedding to Empire Streets, as more local serving than the portion
north of Hedding, As a consequence, these blocks should also receive traffic
calming improvements, in coordination with streetscape and other amenities.

The NAC and community have identified locations throughout the neighbor-
hood where additional traffic calming improvements are needed. These can be
found in the Appendix.

Action/ Steps:

a. Initiate traffic calming studies based on priority locations identified by
NAC.
Complete studies and design traffic calming measures.
Determine cost and scheduling of initial traffic calming measures.
Implement initial traffic calming,
Complete Downtown Access Study and determine future traffic
impacts.

o a0 T

Identify additional traffic calming measures for implementation.
Install final traffic calming measures.

5 o0e

Monitor traffic throughout neighborhood post-conversion.

.

Identify further traffic calming measures if necessary.
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Responsibilities:
DOT, Neighborhood Associations, NAC

Timing:

Short-term: a, ¢

Short to Medium-term: b, ¢, d, f
Short to Long-term: g, h, i

Costs:
Subject to study results
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5. Implement Pedestrian Corridor Enhancements

Issues:

Pedestrian movement throughout the neighborhood, and particular between key
destinations such as the schools and parks, is impeded by high traffic volumes,
speeding, and lack of pedestrian improvements. Sidewalks are in poor repair in
many areas, many corners lack curb cuts for handicap ramps, street trees and
accompanying shade are missing in many areas, little street furniture exists, and
pedestrian-scaled lighting is missing. As a consequence, the pedestrian environ-
ment is not attractive and needs significant improvement.

Discussion:

The Pedestrian Neighborhood Connectors are those streets identified in the
Revitalization Plans, Figure 4.33, as primary pedestrian routes connecting the
local residents to key public facilities and commercial services. The streets
include:

Jackson Street

St John Street

Empire Street

San Fernando

13™ Street

5% Street

Santa Clara

Julian

Pedestrian environments along these streets should be enhanced by the addition
of street trees, landscaped bulb outs at corners, historic-styled pedestrian lights,
handicap ramps, special crosswalks and appropriate street furniture.

Action/ Steps:
a. ldentify funding;
b. Establish phasing and priorities with neighborhood associations and
community groups.

c. Prepare design and construction documents with community input.
d. Prepare bid documents and bid the contract.
e. Award contract to the successful bidder.
f. Implement improvements.
Responsibilities:

SJRA (Lead Agency), DOT, PB&CE, DPW, PR&NS, DOT, NAC, Neighbor-
hood Associations.
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Timing:
Short-term: a, b, ¢
Short to Long-term: c- f

Costs:
Approximately $1-2 Million total cost:

e $13,000 per antique pedestrian light
$1,000 per bench
$1,000 to $1,200 per trash can
$500 to $600 to plant 24-inch box tree
Sidewalk costs vary
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6. Ensure the Availability of Medical Facilities, Particularly Trauma
Center Services, within the Greater Downtown

Issues:

The community considers the San Jose Medical Center to be a vital resource
within the Downtown area, providing greatly needed medical and, more specifi-
cally, trauma services. In the recent past, there has been some indication that
the Medical Center may be considering a closure of the facility and many
central City neighborhoods, including 13" Street neighborhoods, have been
very vocal in their opposition to a closure. At this point in time, however,
plans to close the Medical Center seem to be in abeyance.

Discussion:

The 13" Street community feels that the services of a full service hospital are
critical to the health and safety of the large and growing Central San Jose
residential, employee and visitor populations. The San Jose Medical Center and
only one other hospital currently serve the greater part of San Jose, perhaps
representing one third to one half of the population of Santa Clara County.
The Medical Center provides the primary service for the increasingly large and
uniquely dense populations within the central part of the City.

The community recognizes that the City cannot require the Medical Center to
remain open and, therefore, urges the City and Downtown residents and others
to apply a variety of indirect techniques toward keeping this facility, or a fully
equivalent one, at this or another Downtown location. Techniques might
include providing and sharing relevant information, assistance of vatious kinds,
creative full service hospital/mixed use redevelopment of the site, etc. A first
step should be the hospital needs assessment planned by Santa Clara County at
one time. Although the City of San Jose has agreed to pay one half the cost of
the needs assessment, the County has not proceeded with it.

Action/Steps

a. Monitor Medical Center announcements regarding plans for changes to the
facility or its programs.

b. Advocate for the conduct of the hospital needs assessment study.

Develop lines of communication with the Medical Center administration.

d. Develop a familiarity with Medical Center and broader hospital/medical

services issues.

g

e. Be prepared to use whatever tools may be available to discourage the
closure of the Medical Center or any of its major services.

f. Consider providing some level and type of assistance that the Medical
Center may require to remain at its site.
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Responsibilities
City of San Jose, NAC, Neighborhood Associations, SJRA, PB&CE

Timing:
Immediate: b
Ongoing: a,c, d, e, f

Costs:
Unknown
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7. Increase Code Enforcement Activities and Related Programs to
Improve Residential Property Conditions and Maintenance

Issues:

The residential resources of the community, as well as its image, are perceived
to be eroding due to lack of maintenance and inadequate enforcement of
existing City codes that allows sub-standard conditions to persist.

Discussion:

The community and NAC have placed a high priority on the protection and
enhancement of their residential areas and perceive that maintenance and code
enforcement are keys to achieving attractive, stable neighborhoods. Full
success, however, may require additional supportive programs such as property
owner training,

While code enforcement can be a powerful tool for removing blighted condi-
tions, many residents expressed concern that the City has insufficient staff to
adequately respond to complaints.

The community also desires to maintain and preserve its late 19*/early 20™
Century dwellings and other historic structures that enhance the character of
the area and link these neighborhoods with the eatly history of San Jose and its
Downtown. Code enforcement activities should remain sensitive to this goal.

Particular care should be taken to ensure that all required approvals are ob-
tained before changes or repairs to historic buildings are made. An ongoing
educational and outreach program to the owners of such properties could be an
effective way to help achieve historic integrity in the area. It is possible that
many new owners are not aware of the historic characteristics and value of
their buildings and how to maintain them.

Action/ Steps:

a. Pursue adding more code enforcement inspectors to increase proactive
enforcement and to improve response time to code complaints in the
13th Street area.

b. Encourage property owners to enhance existing housing by improving
and upgrading the condition and appearance of their buildings and
properties.

c. Encourage property owners to strengthen the management of their
properties and increase maintenance activities.

d. Organize and host a variety of workshops to inform area residents and
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property owners about good tenant management techniques and oppot-

tunities for improving their properties.

e. Utilize the new Blight Ordinance (June 2002) to increase enforcement on

duplexes and multi-family housing,

f.  Encourage tenants to report problems first to property owners, then to

Code Enforcement (if the issue is not resolved) for a “Complaint”
inspection.

g.  Encourage property owners to take an active part in caring for their

properties.

h. Recruit and organize volunteers to monitor blighted properties in the

neighborhood.

1. Increase community awareness of the City’s Anti-Graffiti Program and

encourage residential property owners to remove graffiti promptly.
j.  Encourage use of existing city residential property improvement
programs

Responsibilities:

PB&CE (code enforcement), PR&NS, Housing, SJRA, Neighborhood Associa-

tions, County of Santa Clara.
Timing:
Ongoing

Cost:
Subject to City Budget Appropriation
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8. Renovate Backesto Park

Issues:

Backesto Park is considered a major community amenity, in many ways the
community’s “heart”. In addition, it is located in a key location and will anchor
the southern end of the planned 13™ Street commercial corridor. The park is in
need of improvements; some renovation of restrooms and tot lot are currently

funded.

Discussion:

The Plan recommends that the City update the Master Plan for renovation of
the parks facilities and improvements. This should be coordinated with the
currently funded improvements. The plan should be coordinated with local
schools to ensure adequate facilities for after school and summer programs.
Implementation of improved lighting will be key, as will traffic calming and
pedestrian improvements at adjacent intersections to improve access and safety.
The fountain should be a special renovation project.

Actions:
a. Prepare master plan for long term improvements to the park.
b. Identify funding and phasing;
c. Prepare design and construction documents for priority projects with
community input.
d. Prepare bid documents and bid the project.
e. Award contract to successful bidder.
f.  Construct/install improvements.

Responsibilities:
DPW; Parks Planning, NAC, Neighborhood Associations, SJRA, PR&NS,
Business Associations.

Timing:
Short-term: a, b
Medium-term: ¢, d, e, f

Costs:
$125,000 for the Master Plan
City Budget Improvement costs will vary depending on final design.
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9. Implement Bicycle Route/ Trail Improvements along Coyote
Creek and in an East West Corridor to Link Coyote Creek and the
Guadalupe River Park

Issues:

Bicycle circulation within the neighborhood is relatively good. However, there
are specific missing links that limit easy bicycle access to key neighborhood and
city amenities, such as Coyote Creek Park and Guadalupe River Park.

Discussion:

The Plan recommends that the City prepare a master plan to determine the
feasibility of a multi-purpose trail along Coyote Creek in the reach from Santa
Clara Street to the Taylor Street overcrossing of Hwy 101. Incorporate bike
circulation facilities and improvements into the future planning for the multi-
purpose trail corridor along Coyote Creek. As part of these improvements,
provide safe, convenient, and well-posted access to the Creek from the 13"
Street Neighborhood. Coordinate with City-wide bicycle circulation planning
efforts to identify and implement an additional east-west bicycle link to connect
the Guadalupe Park Corridor with the planned Coyote Creek Corridor.

Actions/Steps:

a. ldentify an appropriate bicycle route between the Guadalupe River and
Coyote Creek. Identify any needed improvements.

b. Prepare a conceptual plan for the alighment of the Coyote Creek Trail.

c. Identify preliminary costs and funding.

d. Prepare Coyote Creek Trail Master Plan; coordinate trail improvements and
scheduling with similar neighborhood-based efforts along other segments of
Coyote Creek.

e. Install east-west corridor bicycle route markings and improvements.

f.  Construct the Coyote Creek Trail improvements.

Responsibility:
DOT, NAC, Neighborhood Associations, Walk San Jose, CBO’s, DPW Parks,
SJRA, PR&NS, Silicon Valley Bicycle Coalition.

Timing:
Short-term: a, b, ¢
Medium-term: d, e, f
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Costs:

Improvement costs will vary depending on improvements. Sources:
. CIP

. Grants (MTC, Caltrans)

. RDA
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10. Encourage Small Residential Vacant Lot Infill with Historic
Buildings or Appropriately Scaled Projects that Maintain the Char-
acter of the Neighborhood

Issue:

The neighborhood has a number of vacant lots and/or abandoned properties
that negatively affect the character of the community and its sense of safety.
However, the community is very concerned about maintaining the smaller scale
of development and avoiding juxtapositions of too large and massive develop-
ment in neighborhood areas.

Discussion:

The community strongly supports continuing efforts to relocate historic proper-
ties from the downtown and elsewhere into the 13" Street Neighborhood. In
addition, the community would like a role in evaluating the compatibility of
proposed residential projects.

The Neighborhood Associations should be utilized to solicit comments regard-
ing compatibility with the neighborhood. This input should be received prior to
development approval.

The community supports the existing Civic Plaza Historic House Moving
Program as an on-going neighborhood initiative to identify candidate structures
and sites from Redevelopment Agency activities or other City activities to
increase the number of historic/older structures moved onto vacant sites
within the neighborhood

Action/ Steps:
House Moving
a. Inventory candidate sites.
Identify potential structures to be moved.
Determine cost to move.
Work with site owners to enable relocation through purchase or reloca-

oo

tion subsidy.

Secure funds to defray or subsidize cost.
Review with community for compatibility.
Secure required permits and approvals.

5o ™o

Prepare site/move home.
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New Development

a. Identify sites that may be appropriate for new development.

b. Work with developers, private property owners, Neighborhood Associa-
tions and potential residents to identify appropriate projects for each
site.

c. Continue to help fine tune proposed projects; support approval/devel-
opment of appropriate projects.

Responsibility:

SJRA, PB&CE, Neighborhood Associations, Developers, Property Owners.
(House Moving: g, h)

(New Development: a, b, c)

Timing:
Short to Long-term (0-10 years).

Cost:
To be determined: Historic house relocations from Civic Plaza have been
approximately $500,000 per house, exclusive of land acquisition.

* 13TH STREET NEIGHBORHOOD IMPROVEMENT PLAN ¢
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11. Expand Knowledge and Use of Existing Residential Property
Improvement Programs

Issues:

The neighborhood suffers from a range of problems relating to the upkeep and
appearance of residential properties. These problems are most acute in the
multi-family rental properties, where upkeep is often poor, but occurs in situa-
tions of home ownership and occupancy as well.

Discussion:

The Plan promotes the preservation and upgrade of existing residences in the
13™ Street neighborhood through the use of eligibility loan and grant programs
available through the Redevelopment Agency and Housing Department, includ-
ing existing rehabilitation and paint grants as well as tailored programs that
target rental housing. This Plan recommends that a major outreach effort be
undertaken to inform property owners of these programs and to encourage
them to apply for all rehabilitation assistance for which they might qualify.

Action/ Steps:
a. Improve outreach and distribution of information and applications for
residential paint grants as well as housing rehab loans and grants.
b. Explore alternative programs and funding sources to provide assistance
to residential property owners who do not qualify for existing programs.

Responsibilities:
Housing, SJRA, PR&NS, Neighborhood Associations, CDBG

Timing:
Short-term

Cost:
Subject to City Budget Appropriations and SJRA funding

*CITY OF SAN JOSE STRONG NEIGHBORHOODS INITIATIVE
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12. Explore Opportunities to Increase Home Ownership by Neigh-
borhood Residents through Public and Private Resources

Issue:

The 13" Street Neighborhood has a relatively low ratio of home ownership to
rental, resulting in diminished maintenance and stability in the community. The
community has been experiencing escalating property values as well, which is
making it even more difficult for renters to purchase in the neighborhood, and
is contributing to a sense of “gentrification”.

Discussion:

The Plan promotes an inctrease in the proportion of home ownership in the 13*
Street neighborhood through the use of eligibility programs such as the City’s
low interest loan programs available through the Housing Department.

The Housing Department, working with other public lenders, also has a First
Time Buyer Program to help low-to moderate-income renters become
homeowners. A variety of borrowing plans are available, including low down
payments (3%) and rehabilitation loans for new homeowners.

Action/ Steps:

a. Continue to explore opportunities and programs for increasing home
ownership by 13th Street neighborhood residents

b. Pursue working with the community to identify and conduct outreach to
increase awareness of home ownership assistance programs by distributing
informational packets at neighborhood fairs, holding educational work-
shops, etc.

c. Pursue working with Neighborhood Associations and other community
groups to provide loan and grant writing assistance to potential applicants.

d. Explore opportunities for building new housing, including affordable
housing

Responsibilities:
Housing, CBOs, SJRA, PR&NS, Neighborhood Associations

Timing:
Ongoing

Cost:
City budget, private resources.

* 13TH STREET NEIGHBORHOOD IMPROVEMENT PLAN ¢
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Action Plan

Conservation and Development Top Priority Action Project

A. Residential Protection, Support and Improvements

Strategy/Action

Priority

Timing
Immediate 0-18
months
Short = 0-3 yrs
Mid = 4-6 yrs
Long = 7+ yrs

Responsibilities

City
Service
Areas

Funding
Sources

1. Maintain Neighborhood
Diversity and Affordability

Mid

Ongoing

Housing

RDA

EAND

a)

Aggressively market
available Housing
Department loan and
grant programs, and
RDA'’s Neighborhood
Investment District
program

Short term

Ongoing

Housing

RDA

EAND

City Budget

Continue to require and
ensure that all new
major housing projects
include a minimum 15%
or a ratio approved by
City Council for
affordable housing

Short term

Ongoing

RDA
City Council

Community

EAND

RDA funding

Private
developers

Improve community
participation in
development review to
ensure that new
developments respect
the prevailing
architectural diversity
and character

Short term

ongoing

PBCE
RDA

Community

EAND

City Budget

2. Protect Historic
Neighborhood Resources

Mid

Short

PBCE

EAND

a)

Pursue conducting a
survey of neighborhood
resources, and include
qualifying resources in
the the City’s Historic
Inventory

Short

PBCE

RDA

EAND

City Budget

Continue to encourage
community participation
in development review
to ensure adequate
monitoring and
protection of historic
resources

PBCE

RDA

EAND

City Budget
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Explore opportunities to
Increase Home Ownership
by Neighborhood Residents
through Public and Private
Resources

High

Short

Housing

EAND

a)

Continue to explore
opportunities for
increasing
homeownership by 13"
Street Neighborhood
residents

Short

Housing

Community

City Budget

Pursue working with the
community to Identify
and conduct outreach to
increase awareness of
home ownership
assistance programs by
distributing
informational packets at
neighborhood fairs,
holding educational
workshops, etc.

Short

Housing
Community

PRNS

EAND

City Budget

Pursue working with
Neighborhood
Associations and other
community groups to
provide loan and grant
writing assistance to
potential applicants

Short

Housing
PRNS

Neighborhood
Associations

EAND

City Budget

Expand knowledge and use
of existing residential
property improvement
programs

High

Short

Housing

EAND

City Budget

a)

Improve outreach and
distribution of
information and
applications for paint
grants, as well as
housing rehab loans
and grants.

Short

Housing
RDA
PRNS

Neighborhood
Associations

EAND

City Budget
RDA

Increase code enforcement
activities regarding
residential property
maintenance

High

Short

PBCE (Code
Enforcement)

EAND

City Budget

a)

Pursue adding more
code enforcement
inspectors to improve
the response time to
code complaints in the
13" Street SNI area

Fall 2001

Already
Initiated

PBCE (Code
Enforcement)

PSS

City Budget
CDBG




ACTION PLAN MATRIX

Encourage property
owners to enhance
existing housing by
improving and
upgrading the condition
and appearance of their
buildings and properties

Short

ongoing

PSS

Encourage property
owners to strengthen
the management of
their properties and
increase maintenance
activities

Short

ongoing

Housing

PRNS

PSS

City Budget

Organize and host a
variety of workshops to
inform area residents
and property owners
about good tenant
management
techniques and
opportunities for
improving their
properties

Medium

PRNS

Housing

PSS

City Budget

Utilizing the new Blight
Ordinance (June 2001),
increase enforcement
on duplexes and multi-
family housing

Fall 2001

Already
initiated

PBCE (Code
Enforcement

PSS

City Budget

f)

Encourage tenants to
report problems first to
property owner, then to
Code Enforcement (if
the issue is not
resolved) for a
“Complaint” inspection

Short/Ongoing

Neighborhood
Associations

Community

PSS

None Required

Encourage property
owners to take an active
part in caring for their
properties

Short/ongoing

Neighborhood
Associations

Community

PRNS

PSS

None required

Facilitate the expansion
of existing Property
Owners’ Associations,
and establishment of
new ones where
appropriate

Short

Neighborhood
Associations

PRNS

PSS

None required

i)

Publicize and recruit
volunteers for the
Neighborhood Action
Program to monitor
blighted properties

Short/Ongoing

Neighborhood
Associations

Community

PSS

None required
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Increase community
awareness of the City’s
Anti-Graffiti Program, and
encourage residential
property owners to
remove graffiti promptly

Short/ Ongoing

PBCE (Code
Enforcement)

PSS

CAP Grants
CDBG

k)

Pursue the creation of
incentives, loans and
fagade improvement grant
programs for residential
building exterior upgrades

Short-Mid

Housing

RDA

EAND

RDA
City Budget
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Conservation and Development

B. New Residential Development Opportunities

Strategy/Action Priority Timing Responsibilities City Funding
Immediate 0-18 Service Sources
months Areas
Short = 0-3 yrs
Mid = 4-6 yrs
Long = 7+ yrs
1. Encourage small High Short to Mid Redevelopment | EAND
residential vacant lot infill Agency

with historic buildings or
appropriately-scaled
projects that maintain the
character of the
neighborhood

a) Inventory Candidate Short PBCE EAND City Budget
Sites RDA

b) Identify potential EAND
structures to be
moved

c) Determine cost to EAND
move

d) Work with site owners EAND
to enable relocation
through purchase or
relocation subsidy

e) Secure funds to EAND
defray or subsidize
cost

f)  Review with EAND
community for
compatibility

g) Prepare site/move EAND
home
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2.  Encourage and Monitor Mid Mid to Long Redevelopment | EAND
Major Residential Agency
Development Projects as
follows:

a.) Oakland Road/ Modern Ice

b.) Salvation Army

c.) Jackson Taylor

a.) Develop additional PBCE
outreach strategies to Neighborhood
ensure community Associations
review /participation in
the development review NAC
process Property Owners
b.) Encourage PBCE
community to remain Neighborhood
involved in monitoring Associations
the project during

NAC

construction to ensure
the use of best practices
during construction

Property Owners

c.) Review and monitor PBCE
for consistency with Neighborhood
relevant plans and Associations
improvement projects

NAC

Property Owners

d.) Review and determine PBCE
any related actions (e.g. Neighborhood
relocation of existing Associations
facilities.)

NAC

Property Owners
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3. Implement 13" Street Mixed

Use Neighborhood
Business Corridor
Redevelopment between
Empire Street and U.S.
101

High

Short to Mid

Redevelopment
Agency

EAND

Explore establishing a
Neighborhood Business
District

Explore preparing a
Master Plan for the
business corridor, and
identify catalyst project(s)
in process

Pursue funding to
assemble / acquire
Properties, or work with
private developers to do
the same to facilitate
implementation of Master
Plan

Encourage private
developers to begin
implementation of Master
Plan

Explore development of a
Relocation and
Improvement Plan for
auto-serving and other
non-conforming Uses

f)

Develop additional
outreach strategies to
ensure and encourage
continued community
review /participation in
the development review
process

Provide support to
existing businesses
through OED and RDA
programs

Identify and assist
displaced businesses
from Downtown to
relocate to 13" Street if
they have potential to
contribute to the success
of the 13" Street
Neighborhood Business
Corridor
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Conservation and Development

ACTION PLAN MATRIX

C. Neighborhood Commercial and Industrial Area Improvements

Strategy/Action Priority Timing Responsibilities City Funding
Immediate 0-18 Service Sources
months Areas
Short = 0-3 yrs
Mid = 4-6 yrs
Long = 7+ yrs
1. Expand Commercial Mid Short to Mid PBCE EAND
Property Improvement OED
Programs
RDA
Business
Association
a) Pursue working with the Short to Mid OED City Budget
busme'ss'communlty ' RDA Grants
lassociations to Identify and ] )
conduct outreach to Business RDA funding
increase awareness of loan, Association
grant and other assistance PRNS
'program's by distributing PBCE
informational packets,
holding educational
workshops, etc.
b) Pursue working with the Short to Mid OED City Budget
bu3|n§s§ communlty / RDA
associations to provide loan
and grant writing assistance PRNS
to potential applicants
c) Develop additional outreach Short to Mid PBCE City Budget
strategies to en§ure and RDA
encourage continued
community review NAC
Iparticipation in the Business
development review process Association
2. Improve Commercial Code Low Short to Mid PB and CE EAND
Enforcement
a) Explore measures, such as PBCE (Code)
possibility of adding more
code enforcement
inspectors, to improve the
response time to code
complaints
b) Encourage tenants to report PBCE (Code)
problems first to property PRNS
owner, then to Code ]
Enforcement (if the issue is Bu3|r.1es.s
not resolved) for a Association
“Complaint” inspection
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c) Increase community PBCE (code)
awareness of the City’s Anti- Business
Grafitti Program, and Association
encourage property owners
to remove graffiti promptly
3. Improve Commercial Low Short to Mid PBCE EAND
Property Condition
Maintenance
a) Pursue working with the OED
business community PBCE (code)
/associations to Identify and
conduct outreach to PRNS
increase awareness of best RDA
practices in property Business
maintenance Association
b) Encourage property owners OED
to improve and upgrade the PBCE (code)
condition and appearance of
their buildings and PRNS
properties RDA
Business
Association
c) Encourage property owners OED
to strengthen the PBCE (code)
management of their
properties and increase PRNS
maintenance activities RDA
Business
Association
d) Organize and host a variety OED EAND City Budget
of workshops to inform PBCE (code)
property owners about good
tenant management PRNS
techniques and RDA
opportunities for improving Business
their properties Association
e) Facilitate the expansion Private EAND RDA funding
existing business Development Private
associations, and PBCE Planning Development
establishment of new ones
where appropriate
f)  Pursue incentives, loans Private EAND
and fagade grant programs Development
for commercial building PBCE Planning
exterior and site
improvements
4. Effect Neighborhood Low Mid to Long Private EAND
Commercial Node Development
Improvements PBCE Planning
a) Explore preparing a Master Private EAND

Plan for each Commercial
Node, and identify catalyst
project(s) in process

Development
PBCE Planning
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b) Pursue funding to leverage RDA EAND Private Dev.
the implementation of PBCE Grants
Master Plans through )
private development Private Dev. RDA

Business PRNS
Association
NAC

c) Develop outreach strategies PBCE EAND PBCE
to ensure and encourage RDA RDA
continued community review .
Iparticipation in the NAC Private Dev.
development review process

d) Provide Support to Existing Mid/ Ongoing OED EAND City Budget
Businesses through OED RDA RDA funding
and RDA programs

Business
Association

e) ldentify and assist displaced RDA EAND RDA funding
businesses from Downtown PBCE Grants
to relocate to Commercial ) .

Nodes they have potential to Business Private Dev.
contribute to the successful Association

implementation of Master

Plans

f) Increase Business Attraction Mid Short to Mid Business EAND
and Retention efforts and / Association
or programs PRNS

OED
PBCE
RDA
5. Improve Horning Street Low Mid to Long PB and CE EAND City Budget
Industrial Area
Redevelopment RDA
Agency
Business Private Dev.
Association

a) Encourage the City to Mid to Long PBCE EAND City Budget
maintain the San Jose 2020 NAC
Light Industrial designation

b) Explore the preparation of Mid to Long PBCE EAND RDA funding
an Industrial Revitalization RDA .

Strategy Plan City Budget

c) Implement Plan Mid to Long PBCE EAND Private

RDA RDA




Circulation

A. Vehicular Circulation Management

ACTION
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new street
classifications

Strategy/Action Priority Timing Responsibilities City Funding
Immediate 0-18 Service Sources
months Areas
Short = 0-3 yrs
Mid = 4-6 yrs
Long =7+ yrs
1. Implement Proposed Short DOT TS
Neighborhood Circulation
Framework
a) Complete Downtown Immediate RDA RDA
Access Study DOT
Task Force
b) If warranted, implement Short PBCE City Budget
General Plan and other RDA
regulatory changes
9 Y 9 DOT
c) Pursue converting one-
way streets to two-way
residential streets
d) Pursue redesignating
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Convert One-Way Streets
(3, 4™10™, 11™Julian, St.
James) to two-way
residential streets

High

Short

DOT

TS

NAC participate in
downtown San Jose
Traffic Access and
Circulation Study

b)

NAC continue to
advocate conversion of
one-way couplets to
residential streets

c)

Complete Downtown
San Jose Traffic
Access and Circulation
Study

d)

Identify potential
funding sources

e)

Identify scope of project
with community

Secure funding to
implement conversion
and desired amenities

9)

Prepare engineering
drawings

h)

Prepare schedule and
cost estimate

Implement conversions
with desired amenities

Implement Traffic Calming
Improvements and Increase
Traffic Enforcement

High

Short

DOT

TS

Initiate Traffic Calming
Study of Priority
Locations Identified by
NAC (See Appendix)

b)

Determine Cost and
Scheduling of Initial
Traffic Calming
Measures

c)

Implement Initial Traffic
Calming

d)

Complete Downtown
Access Study and
Determine Future
Traffic Impacts
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e)

Identify Additional
Traffic Calming
Measures for
Implementation

Monitor Traffic
Throughout
Neighborhood Post-
Conversion

9)

Identify Further Traffic
Calming Measures

Implement Truck Route
Modifications

Low

Short to Mid

DOT

TS

a)

Conduct study of Truck
Traffic Routes and
Impacts

DOT

b)

Implement Route
Changes aimed at
ridding truck traffic from
residential streets

DOT
NA
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Circulation

B. Transit-Related Improvements

Strategy/Action Priority Timing Responsibilities City Funding
Immediate 0-18 Service Sources
months Areas
Short = 0-3 yrs
Mid = 4-6 yrs
Long =7+ yrs
1.  Continue to monitor BART Mid Short to Long VTA TS

and LRT Plans for Santa
Clara Street and/or San
Fernando Street

VTA

VTA

2. Upgrade and maintain area- Low Short to Mid VTA TS
wide Bus Route Facilities

a) Conduct a survey of
existing Bus Facilities,
and identify upgrade
opportunities

b) Identify Funding and
Schedule of
improvements

c) Implement
Improvements
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Circulation

C. Bicycle Circulation Extensions

Strategy/Action Priority Timing Responsibilities City Funding
Immediate 0-18 Service Sources
months Areas
Short = 0-3 yrs
Mid = 4-6 yrs
Long = 7+ yrs
1. Implement bicycle route/ trail | High Short DOT TS

improvements along the
Coyote Creek and in an
East-West corridor to link
Coyote Creek and the
Guadalupe River Park.

a) Evaluate proposed
Bicycle Route
Improvements, and
select targeted
improvements

b) Identify Cost and
Funding

c) Implement Bicycle
Route Improvements
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Circulation

D. Parking Management

Strategy/Action Priority Timing Responsibilities City Funding
Immediate 0-18 Service Sources
months Areas
Short = 0-3 yrs
Mid = 4-6 yrs
Long =7+ yrs
1. 13" Street Commercial Mid Mid DOT TS
Corridor Parking NAC
Management
NA
Business
Association
PBCE
a) Identify Short Term PRNS
Parking Management Business
Changes Needed Association
DOT
b) Participate in Detailed See other item
Design of Streetscape
and Right-of-Way
Improvements
c) Implement NAC
Comprehensive Parking BA
Management Following
Completion of 13" DOT
Street Streetscape
Improvements
2. Area-wide Parking Mid Short Department of
Management Transportation
CODE
a) Work with NAC and DOT
Neighborhood PRNS
Associations to Identify
Parking Problem Areas CODE
b) Identify Specific DOT
Actions, Costs and CODE
Funding
c) Implement Parking DOT
Management
d) Enforce Parking PD
Management CODE
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Public Environment

A. Redesigning the Street Environment

Strategy/Action Priority Timing Responsibilities City Funding
Immediate 0- Service Sources
18 months Areas
Short = 0-3 yrs
Mid = 4-6 yrs
Long =7+ yrs
1. Design and implement 13" High Short to Mid | Redevelopment DoT
Street Streetscape Agency
Improvements between :
Jackson Street and U.S. Public Works
101 (including Old Oakland DOT
Road) PBCE

a) Identify Funding for
Design and
Implementation

b) Prepare design and
construction documents
for Streetscape
Improvements with
community input

c) Develop Outreach and
Information Program for
Property Owners and
Tenants

d) Prepare Bid documents
and bid the project

e) Award contract to the
successful bidder

f)  Implement Improvements

Oakland Road Gateway High Short DOT TS
Improvements: Public Works

a) Prepare Overall Design
Concept for Enhanced
Gateway Treatment with
community input

b) Prepare Plans for
Landscaping to be
Incorporated into Current
Plans for Right-of-Way
Improvements

c) Identify Costs and
Funding
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d) Prepare Design and
Construction Documents
with community input

e) Prepare Bid documents
and bid the project

f)  Award contract to the
successful bidder

g) Implement Enhanced
Right-of-Way
Improvements

h) Monitor Development

Plans for Modern Ice Site
— Ensure Provision of
Supplemental Setbacks
and Landscaping to
Contribute to Coordinated
Gateway Treatment

Monitor Santa Clara
Streetscape Improvements
Design

Low

Short to Mid

a)

Promote ongoing
Community Review of
Projects

Implement Pedestrian
Corridor Enhancements

High

Short

DOT
Redevelopment
Planning

a)

Identify Costs/Funding

b)

Implement
Improvement Plans

c)

Establish Phasing and
Priorities with
Neighborhood
Associations and
community groups

d)

Prepare Design and
Construction
documents with
community input

Prepare bid documents
and bid the project

Award contract to the
successful bidder

Implement
Improvements
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Public Environment

B. Street Maintenance and Enhancement

Strategy/Action Priority Timing Responsibilities City Funding
Immediate 0-18 Service Sources
months Areas
Short = 0-3 yrs
Mid = 4-6 yrs
Long = 7+ yrs
1. Repair and Improve Mid Short Public Works

Neighborhood Sidewalks

a) Review NAC
Improvement Priorities

b) Prepare Implementation
Plan for Improvements

c) Identify Funding

d) Implement Improvements

2. Upgrade Neighborhood Mid Short Public Works
Street Maintenance

a) Review Existing
Programs and
Procedures

b) Implement Enhanced
Street Maintenance
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Public Environment

C. Upgrading Parks, Open Space and Recreation

Strategy/Action Priority Timing Responsibilities City Funding
Immediate 0-18 Service Sources
months Areas
Short = 0-3 yrs
Mid = 4-6 yrs
Long = 7+ yrs
1. Renovate Backesto Park High Short PRNS

a) Prepare Master Plan for
Long Term Improvements
to the Park

b) Identify Funding and
Phasing

c) Prepare Design and
Construction Documents
for Priority Projects with
community input

d) Prepare Bid documents
and bid the project

e) Award contract to the
successful bidder

f)  Monitor Maintenance and
Use of Facilities

2. Watson Park Improvements Low Short PRNS

a) Pursue Funding for
Skate Park Project

b) Identify Additional Park

Improvements
c) Identify funding /
Phasing
d) Implement Additional
Improvements
3. New Community Parks Low Mid to Long PRNS

a) Survey Neighborhoods
for Pocket/Small Park
Opportunities

b) Identify Park
Opportunities in Major
Residential and
Commercial
Development Projects

c) lIdentify Funding and
Phasing
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d)

Implement Public Parks

e)

Monitor Planning and
Implementation of Major
Development Projects




Public Environment

D. Improve Library, Schools and other Community Facilities and Services

ACTION PLAN MATRIX

Association

Strategy/Action Priority Timing Responsibilities City Funding
Immediate 0-18 Service Sources
months Areas
Short = 0-3 yrs
Mid = 4-6 yrs
Long = 7+ yrs
1. Monitor and Ensure Mid Mid LIB
Communjty Involvement in PRNS
Joyce Ellington Branch
Library Expansion NAC
NA
a) Provide continuing NAC PRNS
and neighborhood LIB
association updates
regarding planning for
expansion
b) Coordinate library LB
planning with expansion PRNS
and renovation plans for
Grant Academy SJUSD
2. Increase Utilization of City Mid CODE
Anti-Graffiti Program PRNS
a) Encourage property PRNS
owners, neighborhood NAC
associations, and
community groups to
regularly inspect and
report graffiti
b) Provide information and PRNS
access to graffiti-resistant
paint
3. Increase Enforcement of Mid CODE
Illegal Dumping, Abandoned
Vehicles, Shopping Carts
a) Encourage neighborhood CODE
monitoring and reporting NAC
PRNS
b) Continue to work with CODE
storg owners to implement NAC
provisions of the
Shopping Cart Ordinance NA
Business
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Mid PD
4. Increase Police Surveillance
within the Neighborhood
a) Work with neighborhood NA
associations and community PD
groups to focus police
surveillance on key
community concerns and
illegal behaviors
Mid NAC
5. Monitor and provide input on NA

Regional and Citywide
Policies on Parolees, Sex
Offender and Service
Agency Locations

Council Office
Court System
DA
PD

a) Encourage continued
community involvement
in addressing
disproportionate
parolee placement and
location of service
agencies

b) Provide ongoing
information availability
on Megan’s Law
information sources and
availability

PD
FIRE
NAC

NA




